
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/13/2020

ESTIMATE SUMMARY 07:54:26

CONTID: C21432         ESTIMATE NO: 0002 PROG 2005

PCN: 21432-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I76/SH52 HUDSON INTERCHANGE PERCENT TIME:

PROJECT NO: IM0761-226                    

I76/SH52 HUDSON INTERCHANGE

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,613,847.65 PARTICIPATING $ $ 1,010,164.54

AWARD PROJECT AMT: 11,765,116.33 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -22,339.54

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.27

WORK DAYS

WORK DAYS

9.21%

11,452,286.37

1,010,164.54

1,010,164.54

987,825.00

$

$

$

$

1,161,561.28

0.00

1,161,561.28

0.00

1,161,561.28

-26,881.44

0.00

1,134,679.84

0.00

AMOUNT DUE 1,134,679.84 987,825.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 987,825.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

42.0 TIME ALLOW: 275

ORIG TIME ALLOW: 275

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/01/2020

06/01/2020

07/31/2020

04/02/2020

04/16/2020

05/08/2020

06/01/2020
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PCN: 21432-BID    ESTIMATE RUN 08/13/2020

PROJECT: IM0761-226                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:54:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.000

201-00000  
 

15,000.000.500

0.00

1.000

L S 

29,999.99000

0010 Removal of Tree 7.000

0.000

202-00010  
 

3,780.007.000

0.00

9.000

EACH

540.00000

0015 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

5.000

EACH

938.00000

0020 Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

1.000

EACH

1,177.00000

0025 Removal of Embankment Protector Type 5 0.000

0.000

202-00024  
 

0.000.000

0.00

4.000

EACH

489.00000

0030 Removal of Fire Hydrant 0.000

0.000

202-00031  
 

0.000.000

0.00

1.000

EACH

1,611.00000

0035 Removal of Pipe 0.000

9.000

202-00035  
 

170.919.000

170.91

776.000

LF  

18.99000

0040 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

15.000

EACH

231.01000

0045 *Removal of Fiber Optic Cable 0.000

0.000

202-00055  
 

0.000.000

0.00

5,450.000

LF  

1.29000

0050 Removal of Concrete Median Cover Material 0.000

146.000

202-00190  
 

293.46146.000

293.46

327.000

SY  

2.01000

0055 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

278.000

SY  

5.50000
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PCN: 21432-BID    ESTIMATE RUN 08/13/2020

PROJECT: IM0761-226                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:54:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Gutter 0.000

0.000

202-00202  
 

0.000.000

0.00

134.000

LF  

10.50000

0065 Removal of Curb and Gutter 0.000

180.000

202-00203  
 

306.00180.000

306.00

2,737.000

LF  

1.70000

0070 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

43.000

SY  

15.99000

0075 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

12,213.000

SY  

9.20000

0080 Removal of Asphalt Mat 0.000

2,010.000

202-00220  
 

7,437.002,010.000

7,437.00

22,279.000

SY  

3.70000

0085 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,181.000

SY  

7.71000

0090 *Removal of Pavement Marking 0.000

1,004.000

202-00250  
 

1,064.241,004.000

1,064.24

32,300.000

SF  

1.06000

0095 *Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

14.000

EACH

699.60000

0100 *Removal of Power Pole 0.000

0.000

202-00710  
 

0.000.000

0.00

2.000

EACH

657.20000

0105 *Removal of Ground Sign 0.000

11.000

202-00810  
 

1,749.0011.000

1,749.00

79.000

EACH

159.00000

0110 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

4.000

EACH

104.94000
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PCN: 21432-BID    ESTIMATE RUN 08/13/2020

PROJECT: IM0761-226                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:54:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

76.000

LF  

3.07000

0120 *Removal of Guardrail Type 3 0.000

28.000

202-01130  
 

75.6028.000

75.60

906.000

LF  

2.70000

0125 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

350.000

LF  

18.99000

0130 *Removal of End Anchorage 0.000

2.000

202-01300  
 

466.402.000

466.40

9.000

EACH

233.20000

0135 Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

2.000

EACH

472.00000

0140 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

9.000

EACH

582.00000

0145 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

6.000

EACH

770.00000

0150 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

1,000.000

CY  

40.00000

0155 *Embankment Material (Complete In Place) 0.000

28,082.000

203-00060  
 

487,222.7028,082.000

487,222.70

58,002.000

CY  

17.35000

0160 Rock Removal 0.000

0.000

203-00450  
 

0.000.000

0.00

7.000

EACH

115.00000

0165 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

105.00000
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PCN: 21432-BID    ESTIMATE RUN 08/13/2020

PROJECT: IM0761-226                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:54:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

105.00000

0175 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

105.00000

0180 *Potholing 27.000

16.000

203-01597  
 

8,432.3043.000

3,137.60

200.000

HOUR

196.10000

0185 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

85.000

CY  

14.00000

0190 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

70.000

CY  

68.90000

0195 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

18.000

CY  

10.00000

0200 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

70.000

CY  

21.20000

0205 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

6.000

CY  

197.72000

0210 *Shoring (Area 3) 0.000

0.000

206-01783  
 

0.000.000

0.00

1.000

L S 

6,200.00000

0215 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

820.000

CY  

11.00000

0220 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

820.000

CY  

11.99000
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PCN: 21432-BID    ESTIMATE RUN 08/13/2020

PROJECT: IM0761-226                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:54:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Erosion Log Type 1 (12 Inch) 850.000

2,900.000

208-00002  
 

14,662.503,750.000

11,339.00

11,860.000

LF  

3.91000

0230 *Aggregate Bag 0.000

54.000

208-00035  
 

343.4454.000

343.44

384.000

LF  

6.36000

0235 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

3.000

EACH

2,915.00000

0240 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

197.000

LF  

6.68000

0245 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

10.000

LF  

117.66000

0250 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

10.000

EACH

295.74000

0255 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

3.000

EACH

1,959.00000

0260 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

60.000

HOUR

53.00000

0265 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

60.000

HOUR

212.00000

0270 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

60.000

HOUR

159.00000

0275 Erosion Control Management 5.000

9.000

208-00207  
 

1,484.0014.000

954.00

275.000

DAY 

106.00000
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PCN: 21432-BID    ESTIMATE RUN 08/13/2020

PROJECT: IM0761-226                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:54:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Reset TV Cameras 0.000

0.000

210-00473  
 

0.000.000

0.00

1.000

EACH

700.66000

0285 *Reset Closed Circuit Television Pole 0.000

0.000

210-00475  
 

0.000.000

0.00

1.000

EACH

3,962.28000

0290 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

10.000

EACH

1,189.32000

0295 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

5.000

EACH

424.00000

0300 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

2.000

EACH

709.14000

0305 *Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

302.000

LF  

10.39000

0310 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

7.000

EACH

530.00000

0315 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

2,100.00000

0320 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

11.000

EACH

530.00000

0325 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

21.300

ACRE

500.11000

0330 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.500

ACRE

3,084.60000
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PCN: 21432-BID    ESTIMATE RUN 08/13/2020

PROJECT: IM0761-226                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:54:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

21.800

ACRE

2,305.50000

0340 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

18.400

ACRE

548.55000

0345 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.250

ACRE

4,380.45000

0350 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

3,680.000

LB  

2.35000

0355 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

16,633.000

SY  

2.44000

0360 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

20.000

HOUR

265.00000

0365 *Removal of Nests 1.000

0.000

240-00010  
 

115.391.000

0.00

20.000

HOUR

115.39000

0370 *Environmental Health and Safety Management 0.500

0.000

250-00010  
 

1,492.480.500

0.00

1.000

L S 

2,984.96000

0375 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

11,240.000

CY  

49.70000

0380 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

0.000.000

0.00

270.000

CY  

71.00000

0385 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

0.000

0.000

310-00608  
 

0.000.000

0.00

10,341.000

SY  

3.50000
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PCN: 21432-BID    ESTIMATE RUN 08/13/2020

PROJECT: IM0761-226                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:54:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

0.000

0.000

310-00610  
 

0.000.000

0.00

5,170.000

SY  

5.00000

0395 *Full Depth Reclamation Of Hot Mix Asphalt Pavement 
(12-16") 

0.000

0.000

310-00614  
 

0.000.000

0.00

3,103.000

SY  

8.50000

0400 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

212.000

TON 

145.75000

0405 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

618.000

TON 

122.96000

0410 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

1,028.000

TON 

137.48000

0415 *Concrete Pavement (Patching) 0.000

0.000

412-00190  
 

0.000.000

0.00

174.000

SY  

130.48000

0420 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

38.000

SY  

52.88000

0425 *Concrete Pavement (8 Inch) (Special) 0.000

0.000

412-00801  
 

0.000.000

0.00

2,232.000

SY  

110.64000

0430 *Concrete Pavement (9 Inch) 0.000

0.000

412-00900  
 

0.000.000

0.00

36,648.000

SY  

60.25000

0435 *Concrete Pavement (12 Inch) 0.000

0.000

412-01200  
 

0.000.000

0.00

2,465.000

SY  

66.51000

0440 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

225.000

SY  

5.30000
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PCN: 21432-BID    ESTIMATE RUN 08/13/2020

PROJECT: IM0761-226                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:54:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

679.000

SY  

1.52000

0450 *Drilled Shaft (24 Inch) 0.000

0.000

503-00024  
 

0.000.000

0.00

12.000

LF  

349.80000

0455 *Drilled Shaft (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

57.000

LF  

367.82000

0460 *Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

225.000

SF  

83.21000

0465 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

79.000

CY  

137.01000

0470 Soil Riprap (9 Inch) 15.000

17.000

506-00409  
 

3,296.0032.000

1,751.00

148.000

CY  

103.00000

0475 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

14.000

TON 

424.00000

0480 *Pedestrian Railing (42 Inch) 0.000

0.000

514-00042  
 

0.000.000

0.00

165.000

LF  

271.47000

0485 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

23.000

CY  

318.00000

0490 Concrete Class B (Miscellaneous) 0.000

1.500

601-01025  
 

477.001.500

477.00

1.500

CY  

318.00000

0495 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

7.000

CY  

1,351.50000
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PCN: 21432-BID    ESTIMATE RUN 08/13/2020

PROJECT: IM0761-226                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:54:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

1,156.000

LB  

1.05000

0505 15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01155  
 

0.000.000

0.00

132.000

LF  

83.00000

0510 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

4.000

LF  

470.00000

0515 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

34.000

LF  

231.99000

0520 48 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01485  
 

0.000.000

0.00

11.000

LF  

870.00000

0525 48 Inch Reinforced Concrete End Section 0.000

0.000

603-05048  
 

0.000.000

0.00

3.000

EACH

3,218.00000

0530 24 Inch Corrugated Steel Pipe 0.000

0.000

603-10240  
 

0.000.000

0.00

8.000

LF  

213.01000

0535 36 Inch Corrugated Steel Pipe 0.000

14.000

603-10360  
 

2,114.0014.000

2,114.00

39.000

LF  

151.00000

0540 24 Inch Steel End Section 0.000

0.000

603-30024  
 

0.000.000

0.00

1.000

EACH

616.00000

0545 36 Inch Steel End Section 0.000

2.000

603-30036  
 

2,258.002.000

2,258.00

3.000

EACH

1,129.00000

0550 12 Inch Plastic Pipe 0.000

0.000

603-50012  
 

0.000.000

0.00

10.000

LF  

155.01000
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PCN: 21432-BID    ESTIMATE RUN 08/13/2020

PROJECT: IM0761-226                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:54:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

2.000

EACH

5,713.00000

0560 *Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

2.000

EACH

10,015.00000

0565 *Inlet Type 13 (5 Foot) 0.000

0.000

604-13005  
 

0.000.000

0.00

1.000

EACH

5,751.00000

0570 *Inlet Type 16 (5 Foot) 0.000

0.000

604-16005  
 

0.000.000

0.00

1.000

EACH

5,422.00000

0575 *Inlet Type 16 (10 Foot) 0.000

0.000

604-16010  
 

0.000.000

0.00

1.000

EACH

6,914.01000

0580 *Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

3.000

EACH

7,069.00000

0585 *Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

3.000

EACH

8,974.69000

0590 *Inlet Type R  L 5 (15 Foot) 0.000

0.000

604-19115  
 

0.000.000

0.00

1.000

EACH

12,301.00000

0595 *Inlet Type R  L 10 (5 Foot) 0.000

0.000

604-19205  
 

0.000.000

0.00

3.000

EACH

10,724.99000

0600 *Inlet Type R  L 10 (10 Foot) 0.000

0.000

604-19210  
 

0.000.000

0.00

1.000

EACH

13,152.97000

0605 *Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

2.000

EACH

5,606.01000
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PCN: 21432-BID    ESTIMATE RUN 08/13/2020

PROJECT: IM0761-226                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:54:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

5.000

EACH

5,973.00000

0615 Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

1.000

EACH

5,628.01000

0620 *Manhole (Traffic Management System) 0.000

0.000

604-39050  
 

0.000.000

0.00

3.000

EACH

6,857.14000

0625 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

587.500

LF  

30.69000

0630 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

4.000

EACH

1,054.70000

0635 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

5.000

EACH

2,453.90000

0640 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

4.000

EACH

1,086.50000

0645 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

3.000

EACH

3,317.80000

0650 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

2.000

EACH

3,572.20000

0655 *Fence (Plastic) 0.000

1,934.000

607-11525  
 

10,037.461,934.000

10,037.46

1,934.000

LF  

5.19000

0660 *Concrete Sidewalk (Special) 0.000

0.000

608-00005  
 

0.000.000

0.00

188.000

SY  

85.33000
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PCN: 21432-BID    ESTIMATE RUN 08/13/2020

PROJECT: IM0761-226                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:54:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

3,015.000

SY  

46.64000

0670 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

430.000

SY  

212.00000

0675 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

4,517.000

LF  

28.62000

0680 *Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000.000

0.00

745.000

LF  

29.68000

0685 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

5,734.000

LF  

30.74000

0690 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

64.000

LF  

33.92000

0695 *Curb and Gutter Type 2 (Special) 0.000

0.000

609-21900  
 

0.000.000

0.00

824.000

LF  

36.04000

0700 *Gutter Type 2 (8 Foot) 0.000

0.000

609-24008  
 

0.000.000

0.00

68.000

LF  

51.94000

0705 *Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

0.000.000

0.00

18,450.000

SF  

8.48000

0710 *Median Cover Material (6 Inch Patterned Concrete) 0.000

0.000

610-00026  
 

0.000.000

0.00

5,136.000

SF  

9.54000

0715 *Delineator (Flexible) (Surface Mounted) 0.000

0.000

612-00039  
 

0.000.000

0.00

11.000

EACH

127.20000
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PROJECT: IM0761-226                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:54:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

99.000

EACH

116.60000

0725 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

27.000

EACH

118.72000

0730 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

27.000

EACH

120.84000

0735 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

8.000

EACH

183.38000

0740 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

2,350.000

LF  

18.39000

0745 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

1,675.000

LF  

28.13000

0750 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

250.000

LF  

32.86000

0755 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

10,388.000

LF  

11.30000

0760 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

50.000

LF  

68.90000

0765 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

15.000

EACH

700.66000

0770 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

21.000

EACH

1,016.54000
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PCN: 21432-BID    ESTIMATE RUN 08/13/2020

PROJECT: IM0761-226                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:54:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 *Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

3.000

EACH

1,217.94000

0780 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

2.000

EACH

1,743.70000

0785 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

1.000

EACH

2,229.18000

0790 *Pull Box (11"x18"x12") 0.000

0.000

613-07011  
 

0.000.000

0.00

1.000

EACH

700.66000

0795 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

6.000

EACH

1,743.70000

0800 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

60,320.36000

0805 *Luminaire (LED) (Special) 0.000

0.000

613-13000  
 

0.000.000

0.00

3.000

EACH

700.66000

0810 *Luminaire (LED) (14,000 Lumens) 0.000

0.000

613-13014  
 

0.000.000

0.00

25.000

EACH

700.66000

0815 *Light Standard Steel (35 Foot) 0.000

0.000

613-32350  
 

0.000.000

0.00

22.000

EACH

2,626.68000

0820 *Concrete Foundation Pad 0.000

0.000

613-40000  
 

0.000.000

0.00

3.000

EACH

829.98000

0825 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

22.000

EACH

955.06000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:54:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0830 *Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

3.000

EACH

8,101.58000

0835 *Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

1.000

EACH

6,990.70000

0840 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

439.000

SF  

20.14000

0845 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

821.000

SF  

22.26000

0850 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

324.000

SF  

30.74000

0855 *Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

0.000.000

0.00

20.000

LF  

10.07000

0860 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

34.000

EACH

307.40000

0865 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

69.000

EACH

503.50000

0870 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

18.000

EACH

583.00000

0875 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

4.000

EACH

508.80000

0880 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

9.000

EACH

658.26000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:54:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0885 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

2.000

EACH

827.86000

0890 *Communications Cabinet (Install Only) 0.000

0.000

614-72829  
 

0.000.000

0.00

1.000

EACH

979.44000

0895 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

30,759.08000

0900 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

4.000

EACH

1,350.44000

0905 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

3.000

EACH

1,594.24000

0910 *Fire Preemption Unit 0.000

0.000

614-72864  
 

0.000.000

0.00

1.000

EACH

8,695.18000

0915 *Bicycle and Pedestrian Traffic Counter 0.000

0.000

614-72868  
 

0.000.000

0.00

1.000

EACH

8,028.44000

0920 *Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

6.000

EACH

8,235.14000

0925 *Rectangular Rapid Flashing Beacon 0.000

0.000

614-80003  
 

0.000.000

0.00

4.000

EACH

3,869.00000

0930 *Barricade (Type 3 M-B) 0.000

0.000

614-80322  
 

0.000.000

0.00

2.000

EACH

1,590.00000

0935 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

200.000

LF  

21.20000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:54:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0940 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

5.000

EACH

16,008.12000

0945 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

2.000

EACH

17,577.98000

0950 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

150.000

LF  

36.04000

0955 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

6,809.44000

0960 *Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

0.000.000

0.00

5,300.000

LF  

4.06000

0965 *Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

1.000

EACH

1,100.28000

0970 *Ethernet Radio (Single Client) 0.000

0.000

614-87704  
 

0.000.000

0.00

1.000

EACH

2,634.10000

0971 Added Item (Dollar)/ ITS Disincentive 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0975 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

2.000

EACH

1,017.00000

0980 Connect To Existing Waterline 0.000

0.000

619-00007  
 

0.000.000

0.00

9.000

EACH

1,816.00000

0985 6 Inch Ductile Iron Pipe 0.000

0.000

619-06060  
 

0.000.000

0.00

12.000

LF  

175.99000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:54:26

CUMULATIVE
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CAT NO0200 ROADWAY 

0990 6 Inch Plastic Pipe 0.000

0.000

619-50480  
 

0.000.000

0.00

55.000

LF  

86.49000

0995 8 Inch Plastic Pipe 0.000

0.000

619-50640  
 

0.000.000

0.00

77.000

LF  

121.99000

1000 6 Inch Gate Valve 0.000

0.000

619-75048  
 

0.000.000

0.00

2.000

EACH

2,750.01000

1005 6 Inch Fire Hydrant 0.000

0.000

619-78048  
 

0.000.000

0.00

1.000

EACH

4,923.77000

1010 *Detour Pavement 0.000

288.000

621-00450  
 

9,046.08288.000

9,046.08

5,475.000

SY  

31.41000

1015 15 Inch Drainage Pipe (Class 10) (Complete In Place) 0.000

0.000

624-30016  
 

0.000.000

0.00

97.000

LF  

79.00000

1020 18 Inch Drainage Pipe (Class 10) (Complete In Place) 0.000

519.000

624-30019  
 

42,817.50519.000

42,817.50

1,262.000

LF  

82.50000

1025 24 Inch Drainage Pipe (Class 10) (Complete In Place) 0.000

206.000

624-30025  
 

19,982.00206.000

19,982.00

897.000

LF  

97.00000

1030 30 Inch Drainage Pipe (Class 10) (Complete In Place) 0.000

0.000

624-30031  
 

0.000.000

0.00

206.000

LF  

153.00000

1035 30 Inch Equivalent Drainage Pipe Elliptical (Class 10)
(Comp 

0.000

141.000

624-50031  
 

13,959.00141.000

13,959.00

461.000

LF  

99.00000

1040 54 Inch Equivalent Drainage Pipe Elliptical (Class 10)
(Comp 

0.000

112.000

624-50055  
 

42,110.88112.000

42,110.88

310.000

LF  

375.99000
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CAT NO0200 ROADWAY 

1045 *Construction Surveying 0.000

0.100

625-00000  
 

8,480.000.100

8,480.00

1.000

L S 

84,800.00000

1050 *Mobilization 0.000

0.232

626-00000  
 

265,513.300.232

265,513.30

1.000

L S 

1,144,453.90000

1055 *Public Information Management (Tier III) 19.000

23.000

626-01113  
 

2,953.8642.000

1,617.59

275.000

DAY 

70.33000

1060 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

173.000

GAL 

100.70000

1065 *Pavement Marking Paint (High Build) 0.000

3.150

627-00013  
 

200.343.150

200.34

224.000

GAL 

63.60000

1070 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

45.000

SF  

15.90000

1075 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

916.000

SF  

15.90000

1080 *Preformed Plastic Pavement Marking (Word-Symbol)(Type
I)(In 

0.000

0.000

627-30323  
 

0.000.000

0.00

1,737.000

SF  

21.20000

1085 *Preformed Plastic Pavement Marking (XWalk-Stop 
Line)(Type I 

0.000

0.000

627-30328  
 

0.000.000

0.00

1,600.000

SF  

15.90000

1090 *Flagging 44.000

604.000

630-00000  
 

18,545.76648.000

17,286.48

5,500.000

HOUR

28.62000

1095 *Traffic Control Inspection 17.000

13.000

630-00007  
 

6,360.0030.000

2,756.00

120.000

DAY 

212.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:54:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1100 *Traffic Control Management 3.000

24.000

630-00012  
 

23,809.1427.000

21,163.68

275.000

DAY 

881.82000

1103 Added Item (Dollar)/ Added Item - Work Time Violation 0.000

-450.000

900-00006  
 

-450.00-450.000

-450.00

0.000

DOL 

1.00000

1105 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

8.000

HOUR

53.00000

1110 *Barricade (Type 3 M-B) (Temporary) 0.000

5.500

630-80336  
 

728.755.500

728.75

20.000

EACH

132.50000

1115 *Construction Traffic Sign (Panel Size A) 5.500

3.500

630-80341  
 

667.809.000

259.70

54.000

EACH

74.20000

1120 *Construction Traffic Sign (Panel Size B) 16.500

3.000

630-80342  
 

1,653.6019.500

254.40

140.000

EACH

84.80000

1125 *Construction Traffic Sign (Panel Size C) 1.000

0.500

630-80343  
 

159.001.500

53.00

8.000

EACH

106.00000

1130 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

612.000

SF  

14.84000

1135 *Vertical Panel 0.000

19.500

630-80350  
 

620.1019.500

620.10

40.000

EACH

31.80000

1140 *Portable Message Sign Panel 1.000

2.000

630-80355  
 

20,670.003.000

13,780.00

6.000

EACH

6,890.00000

1145 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

2,120.00000
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ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE
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PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

1150 *Drum Channelizing Device 21.000

32.500

630-80360  
 

2,268.4053.500

1,378.00

200.000

EACH

42.40000

1155 Barrier (Temporary) 0.000

233.500

630-80370  
 

8,172.50233.500

8,172.50

4,000.000

LF  

35.00000

1160 *Traffic Cone 32.000

0.000

630-80380  
 

440.9632.000

0.00

100.000

EACH

13.78000

1165 *Impact Attenuator (Temporary) 0.000

0.500

630-85010  
 

3,445.000.500

3,445.00

10.000

EACH

6,890.00000

1170 *Mobile Attenuator 0.000

0.000

630-85020  
 

0.000.000

0.00

2.000

EACH

53,000.00000

1175 Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

2.000

EACH

37,100.00000

1180 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

500,000.000

F A 

1.00000

1185 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

125,000.000

F A 

1.00000

1190 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

15,000.000

F A 

1.00000

1195 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1200 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

7,500.000

F A 

1.00000
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1205 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

19,200.000

F A 

1.00000

1210 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

15,000.000

F A 

1.00000

1215 F/A Relocate Utilities 0.000

0.000

700-70100  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1220 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1225 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1230 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 1,054,431.851,004,371.1111,135,512.01CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

1240 *Removal of Asphalt Mat (Planing) (Special) 0.000

643.000

202-00246  
 

5,793.43643.000

5,793.43

1,287.000

SY  

9.01000

1245 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

53.000

SY  

225.00000

1250 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

104.000

SY  

530.00000

1255 Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.000.000

0.00

1.000

L S 

130,000.00000
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1260 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

250.000

CY  

14.00000

1265 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

170.000

CY  

131.00000

1270 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

120.000

CY  

10.00000

1275 *Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

14,499.70000

1280 *Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

14,499.70000

1285 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

223.000

TON 

137.48000

1290 Steel Piling (HP 12x53) 0.000

0.000

502-11253  
 

0.000.000

0.00

732.000

LF  

130.00000

1295 Steel Piling (HP 14x73) 0.000

0.000

502-11473  
 

0.000.000

0.00

97.000

LF  

185.00000

1300 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

21.100

CY  

675.00000

1305 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,384.000

SY  

17.00000

1310 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

537.000

SY  

15.00000
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1315 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

142.000

LF  

275.00000

1320 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

56.100

CY  

1,275.00000

1325 Concrete Class G 0.000

0.000

601-04550  
 

0.000.000

0.00

292.900

CY  

1,000.00000

1330 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

2,800.000

LB  

1.05000

1335 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

65,025.000

LB  

1.15000

1340 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

2.000

EACH

8,910.00000

1345 Guardrail (Special) 0.000

0.000

606-00900  
 

0.000.000

0.00

490.000

LF  

375.00000

1350 Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

232.000

LF  

195.00000

1355 Bridge Rail Type 10M (Special) 0.000

0.000

606-11032  
 

0.000.000

0.00

231.000

LF  

225.00000

1360 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

0.000.000

0.00

209.000

LF  

58.46000

1365 *Fence Chain Link (Special) (92 Inch) 0.000

0.000

607-53191  
 

0.000.000

0.00

214.000

LF  

132.98000
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1370 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

232.000

LF  

16.96000

1375 Prestressed Concrete I (BT42) 0.000

0.000

618-00142  
 

0.000.000

0.00

180.200

LF  

545.00000

CAT 5,793.435,793.431,376,999.64CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1380 Field Office (Class 2) 1.000

0.000

620-00002  
 

53,000.001.000

0.00

1.000

EACH

53,000.00000

1385 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

37,100.001.000

0.00

1.000

EACH

37,100.00000

1390 Sanitary Facility 2.000

0.000

620-00020  
 

11,236.002.000

0.00

2.000

EACH

5,618.00000

CAT 101,336.000.00101,336.00CURRENT AMT0400 $ $ $

$ 1,161,561.281,010,164.54$12,613,847.65$CURRENT AMTPROJECT TOTAL


